
Persons with disabilities needing a special accommodation for this meeting should contact the WCOG office 
at (360) 676-6974, at least six (6) days prior to the meeting to receive assistance. Para asistencia  

en español, por favor enviar un correo electrónico a espanol@wcog.org.  

SPECIAL MEETING OF THE 
WHATCOM TRANSPORTATION POLICY BOARD 

Wednesday, April 13, 2022, 4:30 p.m. 
Gordon W. Rogers Conference Room 

314 East Champion Street 
Bellingham, Washington 

Click here to join using Zoom 
Or join by phone: (253) 215-8782 

AGENDA 

PAGES 
A. CALL TO ORDER – Chairman Korthuis

B. PUBLIC COMMENT
Citizens may speak informally to the Board on matters pertinent to its
statutory responsibilities and which are not the subject of a public hearing.
Each speaker is allowed a maximum of three minutes.

C. ADDITIONS TO THE AGENDA

D. APPROVAL OF MINUTES*
3-5 Meeting of March 9, 2022

E. NEW BUSINESS
6-7 1. Surface Transportation Block Grant Program Allocations – Lethal Coe*

2. Other new business (if any)

F. PUBLIC HEARING
8-9 Amendment No. 22-04 to the 2022 WCOG Transportation Improvement

Program
1. Staff Presentation – Mr. Coe
2. Open Public Hearing – Citizens may address the Board on the subject of the

hearing for a maximum of three minutes each
3. Close Public Hearing*
4. Board Discussion and Vote*

G. OLD BUSINESS (if any)

H. BRIEFING: STATE HIGHWAY SYSTEM PLAN – Jeremy Jewkes, WSDOT

I. BOARD OPEN FORUM

J. ADJOURN

* Action item
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Notice to the Public Regarding Title VI of the Civil Rights Act of 1964 

WCOG hereby gives public notice that it is the policy of the agency to assure full compliance 
with Title VI of the Civil Rights Act of 1964, the Civil Rights Restoration Act of 1987, Executive 
Order 12898 on Environmental Justice, Executive Order 13166 on Limited English Proficiency, 
and related statutes and regulations in all programs and activities.  Title VI requires that no 
person in the United States of America shall, on the grounds of race, color, sex, or national 
origin, be excluded from the participation in, be denied the benefits of, or be otherwise 
subjected to discrimination under any program or activity for which WCOG receives federal 
financial assistance.   

Any person who believes they have been aggrieved by an unlawful discriminatory practice 
under Title VI has a right to file a formal complaint with WCOG.  Any such complaint must be 
in writing and filed with the WCOG Title VI Coordinator within one-hundred eighty (180) days 
following the date of the alleged discriminatory occurrence.  Title VI Discrimination 
Complaint Forms may be obtained from the WCOG at no cost and are available on WCOG’s 
website. 

Aviso al Público Sobre Título VI de la Ley de Derechos Civiles de 1964 

Por medio de la presente, el WCOG notifica de manera pública que la política del organismo 
es garantizar el pleno cumplimiento del Título VI de la Ley de Derechos Civiles de 1964, la Ley 
de Recuperación de Derechos Civiles de 1987, el Decreto Presidencial 12898 sobre Justicia 
Ambiental, el Decreto Presidencial 13166 sobre Dominio Limitado del Idioma Inglés, así como 
los estatutos y reglamentos relacionados en todos los programas y actividades.  De acuerdo 
con lo estipulado en el Título VI, ningún individuo de los Estados Unidos de América deberá, 
con fundamento en su raza, color, sexo o nacionalidad, ser excluido de participar en, que se 
le nieguen los beneficios de, o ser víctima de discriminación en virtud de calquier programa o 
actividad por el cual el WCOG reciba fondos federales. 

Toda persona que se considere agraviada por una práctica discriminatoria e ilícita en virtud 
del Título VI tiene derecho a presentar una denuncia formal ante el WCOG.  Cualquier 
denuncia de este tipo debe presentarse por escrito ante el coordinador del Título VI del 
WCOG en un period de 180 días naturales a partir de la fecha de la presunta discriminación.  
El WCOG pone a disposición del público los formularios de denuncia del Título VI de manera 
gratuita en su página web. 
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WHATCOM TRANSPORTATION POLICY BOARD 
MINUTES – DRAFT 

MARCH 9, 2022 

IN ATTENDANCE (IN PERSON OR VIA ZOOM): 

MEMBERS VOTING: Everson: John Perry; Ferndale: Greg Hansen (2nd Vice Chairman); 
Lynden: Scott Korthuis (Chairman); Nooksack: Kevin Hester; Sumas: Bruce 
Bosch; WSDOT: Chris Damitio; Whatcom County: Satpal Sidhu, Kaylee 
Galloway; WTA: Michael Lilliquist (1st Vice Chairman)  EX-OFFICIO: Chris 
Comeau, TTAG; Christine Grant, Public Utility District No. 1 

GUESTS Todd Carlson, WSDOT; Jon Hutchings, Whatcom County; Michael Jones, City 
of Blaine; Tom McBride & Intisar Surur, McBride Public Affairs; Guy 
Occhiogrosso, Bellingham Regional Chamber 

STAFF Bob Wilson (Secretary), Hugh Conroy, Melissa Fanucci, Lethal Coe 

A. CALL TO ORDER

Secretary Wilson determined that there was a quorum, and Chairman Korthuis called
the meeting to order at 3:32 p.m.

B. PUBLIC COMMENT

No members of the public were in attendance.

C. AGENDA APPROVAL

Mr. Wilson requested that an informational item be added to the agenda under New
Business: “Legislative Update.”

APPROVED BY UNANIMOUS CONSENT

D. APPROVAL OF MINUTES OF  JANUARY 19, 2022

MOTION: Mr. Hansen moved, seconded by Mr. Sidhu, to approve the minutes of
January 19, 2022, as presented.

MOTION PASSED

E. PUBLIC HEARING

Amendment No. 22-03 to the 2022 Transportation Improvement Program (TIP)

Mr. Coe described the proposed amendments to the 2022 TIP:

• Remove Blaine project Peace Portal Community Trail, Phase III from the 2022 TIP
due to inactivity.  Following notice from the Federal Highway Administration that

Page 3



WTPB Minutes 
March 9, 2022 
Page 2 

the project has been inactive, as well as subsequent consultation with WSDOT 
and WCOG, the City decided to remove the project from the TIP, resulting in a de-
obligation of $25,000 in federal Transportation Alternatives (TA) funding for 
preliminary engineering, and the return of $150,000 in TA construction funding, 
for a total of $175,000 back into the regional TA program. 

• Remove Blaine project Bell Road and Peace Portal Lane Improvements.  This results
in $30,578 of Surface Transportation Block Grant (STBG) funding being de-
obligated and the return of $354,422 of unobligated STBG funds, for a total of
$385,000, which will be combined with project funding awarded by the State
Legislature in a new project to be managed by WSDOT (below).

• Add new WSDOT project SR 548/Bell Road – Intersection Improvements, to be
funded with $385,000 of STBG funding originally awarded to the City of Blaine
(above) as well as $2.2-million of funds awarded by the State Legislature in the
2021-23 biennium, for a total project cost of $2,585,000.  The new project will
include installation of a traffic signal with corresponding channelization.  The
$385,000 of STBG funding will be applied to preliminary engineering and is
expected to be obligated before July 31, 2022.

PUBLIC HEARING OPENED AT 3:38 P.M. 

No members of the public were present either in the conference room or online.  A 
Notice of Public Hearing was published in The Bellingham Herald on February 27, 2022, 
as well as in the online edition of the Cascadia Daily News, which provided detailed 
instructions on how to submit comments or register to speak. 

PUBLIC HEARING CLOSED AT 3:38 P.M. BY UNANIMOUS CONSENT 

MOTION: Mr. Lilliquist moved, seconded by Mr. Hansen, to approve Amendment No. 
22-03 to the 2022 WCOG Transportation Improvement Program.

MOTION PASSED 

F. OLD BUSINESS

None

G. NEW BUSINESS

Legislative Update

Mr. Wilson briefed the members on the status of the proposed “Forward
Washington” transportation package currently under consideration by the State
Legislature.  Mr. McBride and Ms. Surur also provided comments.
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WTPB Minutes 
March 9, 2022 
Page 3 

H. OBLIGATION STATUS UPDATE

Mr. Coe briefed the Board on the region’s current progress toward meeting its
Federal Fiscal Year 2022 obligation target.

I. PLANNING DIRECTOR’S REPORT

Mr. Conroy briefed the Board on recent transportation planning activities.

J. CORRESPONDENCE

No correspondence was included in the meeting packet or distributed at the
meeting.

K. BOARD OPEN FORUM

Mr. Bosch expressed interest in a potential WTA service for Everson, Nooksack and
Sumas similar to the “Lynden Hop” service.  Mr. Lilliquist, who serves as chairman of
WTA, suggested discussing this concept with WTA staff.

L. ADJOURNMENT

There being no further business, the meeting adjourned at 4:23 p.m.

Robert H. Wilson, AICP 
Secretary 

Approved May 11, 2022 
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MEMORANDUM 

To: Whatcom Transportation Policy Board 
From: Lethal Coe, Senior Planner 
Date: April 6, 2022 
Subject: Request to allocate funds to ensure 2022 obligation target delivery 

Current Obligation Shortfall 

WCOG receives an annual allocation (currently about $3 million) of federal Surface Transportation 
Block Grant (STBG) funding (obligation authority or OA) that it distributes to eligible transportation 
projects and activities. The Washington State Department of Transportation (WSDOT) assigns each 
region an annual “spending” target (obligation target) to ensure that STBG funds are used (obligated) 
within the federally-required timeframe. The annual obligation target is based on the previous year’s 
STBG allocation and adjusted for 1) any previous year shortfall, 2) STBG funds given back (de-
obligations), and 3) increases in a region’s OA resulting from redistribution from other states and/or 
sanctioned funds from other regions within Washington. 

Because WCOG met its 2021 obligation target by July 31 last year, our region received additional OA 
for 2022 -- $354,778 redistributed from other states and $588,714 sanctioned from WA regions that 
failed to meet their targets.  

Based on ongoing dialog with project managers, the WCOG region is not on track to meet its 2022 
obligation target. The combined result of several project delays, project de-obligations, and the 
additional OA received for last year’s success is a current estimate that WCOG will miss its $3.32 
million target by $2.312 million.  

Applying the OA Management Process 

The WCOG Obligation Authority (OA) Management process states “the goal for WCOG is to deliver 
annual obligations equal to the annual delivery target by the July 31st statewide policy deadline.” 

Project managers notified WCOG prior to the January 27th Transportation Technical Advisory Group 
(TTAG) meeting that their projects were experiencing environmental and/or right-of-way acquisition 
issues that were going to delay their planned construction phase obligation beyond July 31st. These 
challenges were presented, with the details known at that time, at the January 19th WCOG Policy 
Board meeting.  

Thereafter WCOG began assessing projects scheduled to use STBG funds after 2022 that could start 
early and projects currently active, but not programmed to use STBG funds, that could be re-
programmed to use STBG funds in 2022 and help meet the obligation target. After identifying such 
projects WCOG developed and discussed scenarios with TTAG at the February 24th meeting and 
presented the scenarios at the Policy Board meeting on March 9th:  

1. Do nothing scenario outlined probable loss of funds and funding opportunities, and
challenges to meet future obligations delivery.

2. Partial contingency scenario to fund identified contingency project(s) up to amount needed
minus project in delay IF that delayed project could verify obligation before final September
15th deadline.[Notice at March TTAG removed the scenario two option.] Page 6
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3. Full contingency scenario to fund projects necessary to meet the regional target by July 31st,
avoid starting the “sanctions clock,” and continue eligibility to receive additional fundings.

TTAG Recommendation to Set Up Timely Obligations Delivery 

On March 24th the TTAG discussed the details of the full contingency scenario and have provided a 
unanimous recommendation to the Whatcom Transportation Policy Board to ensure obligation 
delivery: 

a. Allocate $1.2 million of STBG funds to Whatcom project Birch Bay Dr and Pedestrian Facilities.

b. Allocate $1.2 million of STBG funds to Ferndale project Thornton St Project, Vista Dr to Malloy
Ave.

c. Increase WCOG’s annual allocation of STBG funds from 5% to 8% to support increased
programs and data requirements of the Unified Planning Work Program (UPWP). In 2022, this
would add $89,424.

The resulting allocations will position the WCOG region to meet the July 31st statewide policy 
deadline and exceed the regional obligations delivery target by an estimated $176,913. 

Suggested Policy Board Action 

Approve the recommendation by TTAG necessary to deliver the 2022 regional obligations target and to 
enable WCOG to continue successful administration of the regional UPWP. 
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MEMORANDUM 

To: Whatcom Transportation Policy Board 
From: Lethal Coe, Senior Planner 
Date: April 1, 2022 
Subject: WCOG 2022 TIP Amendment 

Amendment #3 (22-04) of the WCOG 2022 Transportation Improvement Program (TIP) includes the 
following: 

1. Add WCOG International Mobility Trade Corridor (IMTC) project 2022 IMTC Cross-border Truck
Study that will collect data at cross-border trucks at three U.S.-Canada border crossings for
at least three days in each direction in June and July. Data to be collected includes trip origin
and destination, commodity, vehicle type, arrival times, processing times, and various other
data relevant to improving regional cross-border freight forecasting and multi-agency
approaches to improved cross-border freight operations.  This project is funding through
Federal Highway Administration (FHWA) discretionary funds for $50,000 and a total project
cost of $97,000.

2. Amend Washington State Department of Transportation (WSDOT) project SR 539/Duffner
Ditch – Fish Passage to remove the preliminary phase (obligated in 2021) and reduce the
construction phase funding to $2,698,196.  This fish passage project is funded through
Connecting Washington Account (CWA) and federal National Highway Performance
Program (NHPP).

3. Pending WTPB award -- Add Whatcom County project Birch Bay Drive & Pedestrian Facility that
has constructed a soft shore roadway protection berm and drainage upgrades from Lora Lane
to Cedar Avenue and includes American with Disability Act (ADA) compliant pedestrian path
between Lora Lane and Cottonwood Drive.  The construction phase is funded through
regionally allocated federal Surface Transportation Block Grant (STBG) program for $1,200,000
and will be programmed for $5,000,000 remaining to move to project closure later this year.

4. Pending WTPB award -- Amend the current WCOG Unified Planning Work Program (UPWP) to
include an additional 3% of regionally allocated federal STBG funding, equal to $89,424 to
support increased programs and data requirements of the WCOG UPWP.  The WCOG UPWP -
SFY 2023 total programmed is $408,854.
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WCOG TIP Amendment #3 (22-04) Table 

# Agency Project Title Amended TIP 
Action 

Added 
Funds 

Total Cost Source 

1 WCOG - 
IMTC 

2022 IMTC Cross-border 
Truck Study 

Add newly 
awarded project 

97,000 97,000 Discreti
onary 

2 WSDOT SR 539/Duffner Ditch - 
Fish Passage 

Remove PE and 
reduce CN 

-3,467,418 3,455,846 NHPP, 
CWA 

3 Whatcom 
County 

Birch Bay Drive & 
Pedestrian Facility 

Add newly 
awarded project 

5,000,000 11,715,801 STBG 
(US) 

4 WCOG UPWP SFY 2023 Add newly 
awarded funding 

103,380 408,854 STBG 
(US) 

Formal TIP Amendments require review and resolution from the Policy Board to amend the current TIP 
and make federal funding accessible.  

Suggested Policy Board Action:  

Approve Amendment #3 of the Whatcom Council of Governments 2022 Transportation Improvement 
Program. 

No Policy Board Action Required for the following Administrative Modifications 

Recent or Upcoming Administrative Modifications - Administrative modifications are less substantial 
project changes and are administered by WCOG staff. 

Agency Project Modification Administered Total 
Costs 

Federal 
Source 

Ferndale Thornton St Project, Vista Dr 
to Malloy Ave 

Change portion of local funds to 
regional STBG funds 

4,025,000 STBG 
(US) 

WSDOT SR 539/Telegraph Road to 
Westerly Road – ADA 
Compliance 

Change termini and adjust 
construction phase amount 

979,018 NHPP 
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